p—
EnS

GHD

455 F

hillip Street Waterloo Ontano N2 3X2 Canada

May 17, 2018 Reference No. 003669-35

Mr. Michael Townsend

United States Environmental Protection Agency (USEPA)
Region IV

Sam Nunn Atlanta Federal Center Address

61 Forsyth Street SW

Atlanta, Georgia

30303-3104

Dear Mr. Townsend:;

Re: Quarterly Progress Report — January through March 2018
Remedial Design/Remedial Action (RD/RA)
Jadco-Hughes Superfund Site (Site)

This letter presents the progress of RD/RA activities for January through March 2018 and describes
upcoming work for April through June 2018. GHD prepared this report in accordance with the
requirements of Section XIV of the USEPA Administrative Order for the RD/RA at the Site (Order), Docket
No. 91C, dated June 19, 1991 and the July 7, 1997 letter from United States Environmental Protection
Agency (USEPA) approving Quarterly Progress Reports on behalf of the Jadco-Hughes Potentially
Responsible Party Group (PRP Group).

GHD completed the work for the PRP Group described in this report unless otherwise noted.

: 8 Progress Made During January through March 2018

Routine operation and maintenance (O&M) continued at the Site.

Between January 29 and 31, 2018, SWS Environmental Services (SWS) replaced the PW5, PW6, and
MHS5 discharge piping inside the treatment building due to fouling issues. In March 2018, additional
maintenance and repair needs were identified for the discharge piping beyond the discharge flow meter to
MH13, the discharge pumps, and the MH5 flow meter. These items were subsequently addressed in April
2018. During these maintenance and repair activities, the groundwater collection system was operational,
albeit at a reduced capacity, to capture and control the groundwater plume.

GHD completed the quarterly sampling of MW12D and surface water locations SS9 and SS14 in early
April; the sampling activities were slightly delayed as a result of the above-referenced maintenance and
repair activities. The analytical data will be reported in the next quarterly report.

2. Problems Resolved

Between January 29 and 31, 2018, SWS replaced the PW5, PW6, and MH5 discharge piping inside the
treatment building due to fouling issues. In March 2018, additional maintenance and repair needs were
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identified for the discharge piping beyond the discharge flow meter to MH13, the discharge pumps, and
the MH5 flow meter. These items were subsequently addressed in April 2018.

3. Problems Aﬁticipated

No problems are anticipated.

4. Upcoming Events

The operation of the RA system continues at the Site. GHD will resolve the identified maintenance and
repair items relating to the groundwater extraction and treatment system. GHD will measure groundwater
elevations within three weeks of the RA system being fully operational to verify hydraulic containment
along the Site's northern and eastern property boundary across all units.

L Personnel Changes

There were no personnel changes between January and March 2018.

6. Subcontractors

During the period January through March 2018, GHD completed monthly and quarterly inspections,
routine maintenance, and repairs to the groundwater extraction and treatment system. Subcontractors aon
Site during this period included SWS and Glenn Horne.

T Analytical Data

Due to the ongoing maintenance and repair activities, GHD completed the quarterly sampling of MW 12D
and surface water locations SS9 and SS14 in early April. The analytical data will be reported in the next
quarterly report.

8. Schedule

The following work is scheduled for the upcoming quarter:

¢ Monthly, quarterly, and semi-annual inspections.

e Cleaning and/or replacement of discharge piping beyond the discharge flow meter to MH13,

replacement of the two discharge pumps, and replacement the MH5 flow meter inside the treatment
building.
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¢ Collection of quarterly groundwater sample from MW 12D and surface water samples from locations
SS9 and SS14 in April and June 2018.

* Measurement of groundwater elevations within three weeks of the system being fully operational to
verify hydraulic containment along the Site's northern and eastern property boundary across all units.

The PRP Group will prepare and submit the next Quarterly Progress Report in August 2018.
If you have any questions, please do not hesitate to contact me.
Sincerely,

GHD

Colleen Dietrich

CD/ks/246

CC: Doug Rumford, NCDEQ Jimmy Kirkland, Womble, Carlyle, Sandridge & Rice
Patricia Barmeyer, King & Spalding Jadco-Hughes PRP Group
Amy Magee, King & Spalding Stephen Quigley, GHD

Crystal McNeely, GHD
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0 Pace Analytical Services, Inc.
. & 9800 Kincey Ave. Suite 100
/. _faceAnalytical Huntersvile, NC 28078

www pacelabs.com (704)875-9092
April 20, 2015
Art Slayton

Environmental Restoration, LLC
6940 Commercial Drive
Morrow, GA 30260

RE: Project: NB4-19
Pace Project No.: 92242579

Dear Art Slayton:

Enclosed are the analytical results for sample(s) received by the laboratory on March 25, 2015. The
results relate only to the samples included in this report. Results reported herein conform to the
most current TNI standards and the laboratory's Quality Assurance Manual, where applicable, unless
otherwise noted in the body of the report.

Analyses were performed at the Pace Analytical Services location indicated on the sample analyte
page for analysis unless otherwise footnoted.

This revision was issued on 4/16/15 to report methylene chloride and to remove chloromethane, per
client request.

If you have any questions concerning this report, please feel free to contact me.

Sincerely,

Nicole Gasiorowski
nicole.gasiorowski@pacelabs.com
Project Manager

Enclosures

REPORT OF LABORATORY ANALYSIS

This report shall not be reproduced, except in full,
without the written consent of Pace Analytical Services, Inc.. Page 1 of 28



ace Analytical”

www.pacelabs.com

Project: NB4-19
Pace Project No.: 92242579

Pace Analytical Services, Inc.
9800 Kincey Ave. Suite 100
Huntersville, NC 28078
(704)875-9092

CERTIFICATIONS

Charlotte Certification IDs
9800 Kincey Ave. Ste 100, Huntersville, NC 28078
North Carolina Drinking Water Certification #: 37706
North Carolina Field Services Certification #: 5342
North Carolina Wastewater Certification #: 12
South Carolina Certification #: 99006001

Asheville Certification IDs
2225 Riverside Drive, Asheville, NC 28804
Florida/NELAP Certification #: E87648
Massachusetts Certification #: M-NC030
North Carolina Drinking Water Certification #: 37712

Florida/NELAP Certification #: EB7627
Kentucky UST Certification #: 84
West Virginia Certification #: 357
Virginia/VELAP Certification #: 460221

North Carolina Wastewater Certification #: 40
South Carolina Certification #: 99030001
West Virginia Certification #: 356
Virginia/VELAP Certification #: 460222

REPORT OF LABORATORY ANALYSIS

This report shall not be reproduced, except in full,

without the written consent of Pace Analytical Services, Inc.. Page 2 of 28
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SAMPLE SUMMARY

Pace Analytical Services, Inc.
9800 Kincey Ave. Suite 100
Huntersville, NC 28078
(704)875-9092

Project: NB4-19

Pace Project No.: 92242579

Lab ID Sample ID Matrix Date Collected Date Received
92242579001 Mw-12 Water 03/24/15 11:20 03/25/15 08:00
92242573002 MW-11 Water 03/24/15 13:30 03/25/15 09:00
92242579003 Mw-10 Water 03/24/15 15:55 03/25/15 09:00
92242579004 Mw-18 Water 03/24/15 18:15 03/25/15 09:00

REPORT OF LABORATORY ANALYSIS

This report shall not be reproduced, except in full,

without the written consent of Pace Analytical Services, Inc..

Page 3 of 28
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